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SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE EXTENSION 
REQUEST, INSTALLATION RESTORATION PROGRAM SITE 2 AND 
APPENDIX A UPDATE FOR ANOMALY AREA 3, FORMER MARINE CORPS 
AIR STATION EL TORO, CALIFORNIA 

This letter is written to request a FF A Appendix A Schedule extension for Installation 
Restoration Program (IRP) Site 2 primary documents and to provide an update of the FF A 
Appendix A Schedule for Anomaly Area 3 primary documents. 

IRP Site 2, Magazine Road Landfill, requires a revised deliverable date for the Draft Interim
Remedial Action Completion Report (I-RACR), based on a delay in completing the vegetative 
cover, the final component of the evapotranspiration (ET) cover system. Several compounding 
factors, including delays in receiving materials (e.g. erosion control matting and irrigation 
materials), led to an initial delay in completing the vegetative cover. Completion of the 
vegetative cover was further delayed due to the damage sustained during the October Santiago 
Canyon wildfire (aforce majeure). As discussed at previous Base Realignment and Closure 
Cleanup Team meetings, portions of the coconut-based erosion control matting, irrigation system 
components, and potted plants were damaged in the fire. Although some of the repairs are not 
complex, additional time is needed for sequencing, procuring materials, and obtaining 
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contractor-prepared record drawings and other documentation required for the Navy to complete
the Draft I-RACR. This additional time will result in a quality document that clearly presents the
Navy's determination that the remedial action is indeed complete.

The table below summarizes the effect of this extension request for IRP Site 2, which is made
pursuant toFFA Section 9.2(a) and (g). Enclosure (1) presents our FFA schedule with the
revised primary milestones included.

IRP Site 2 Current Revised
Primary Submittal Deliverable Date Deliverable Date Extension
Site 2 Draft Interim-Remedial Action 01-22-2008 07-14-2008 -6 months
Completion Report (I-RACR) ------_.

_.

Based on the FFA representatives concurrence, Anomaly Area 3 Appendix A deliverable
dates have been revised to reflect the schedule emailed to you on January 14,2008 (Enclosure 1).
Thank you for your cooperation and continued support. Should you have questions or need
additional information, please contact me at (619) 532-0952.

Sincerely,

4~
RICK WEISSENBORN
BRAC Environmental Coordinator
By direction of the Director

Enclosures: 1. Federal Facility Agreement Appendix A Schedule, Former MCAS EI Toro
(January 2008)

Copy to:
Commanding Officer
MCAS Miramar
Environmental Management Department
P.O. Box 452001
Bldg 6317
San Diego, CA 92145-2001
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Deliverable Date
11-17-2008
02-16-2009
09-03-2009

January 2008

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range)
Primary Submittal Deliverable Date
Draft Remedial Investigation 06-03-2005
Draft Feasibility Study 01-29-2007
Draft Final Feasibility Study 03-19-2008
Draft Proposed Plan 06-11-2008
Draft Record of Decision 12-04-2008

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill)
Groundwater '
Primary Submittal
Draft Final Feasibility Study
Draft Proposed Plan
Draft Record of Decision

Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary Submittal Deliverable Date
Draft Final Remedial Design 07-19-2004
Draft Sites 2 and 17 Operation and 09-14-2007
Maintenance Plan
Site 2 Draft Interim-Remedial Action 07-14-2008
Completion Report (I-RACR)
Site 17 Draft Interim-Remedial Action 08-22-2008
Completion Report (I-RACR)

Sites 3 & 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-07-2005
Revised Draft Proposed Plan 12-21-2006
Revised Draft Record of Decision 04-02-2007

Anomaly Area 3
Primary Submittal
Draft Remedial Investigation/Feasibility Study
Draft Proposed Plan
Draft Record of Decision

Deliverable Date
12-06-2005
06-09-2008
02-10-2009

APPENDIX A (01-18-08) (3).doc
Page 1 of2

End (1)



09~12-2007

09-12";2007
10-09-2008

January 2008

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal Deliverable Date
Draft Remedial Design (RD)/Remedial Action 09-12-2007
(RA) Work Plan
Construction Quality Assurance (CQA) Plan
Construction Quality Control (CQC) Plan
Project Closeout Report

Site 16 (Crash Crew Pit No.2)
Primary Submittal
Draft RDIRA MNA Work Plan
Draft Remedial Design
Draft Operating Properly and Successfully
(OPS) Report

Site 18 (VOC Regional Groundwater Plume)
Primary Submittal
Preliminary Remedial Design (90% Design)
Final Remedial Design (100% Design)
Draft Operation & Maintenance Plan
Draft Project Closeout Report / Interim 
Remedial Action Completion Report (1
RACR)

Deliverable Date
11-18-2003
07-27-2005
03-02-2006

Deliverable Date
03-14-2005
05-31-2005
01-11-2007
05-14-2007

Site 24 (VOC Source Area - Shallow Groundwater Unit)
Primary Submittal Deliverable Date
Preliminary Remedial Design (90% Design) 06-02-2004
Final Remedial Design (100% Design) 12-13-2004
Draft Operation & Maintenance Plan 01-11-2007
Draft Project Closeout Report / Interim - 05-14-2007
Remedial Action Completion Report (1-
RACR)

APPENDIX A (01-18-08) (3).doc
Page 2 of2

End (1)
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